COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 19/ 2018

ESTI MATE SUMVARY 15:00: 19
CONTI D: C22348 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 22348-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 12.0 DAYS TIME ALLOW 12/31/201 FI XED COVPLETI ON DAl
PR US 34 BI G THOWSON CANYON P PERCENT TI ME: 5.19 ORI G TI ME ALLOW 12/31/201 FI XED COVPLETI ON DAl

PRQIECT NO ER0341- 099
PR US 34 BI G THOWSON CANYON PACKAGE 5

NAME OF ROAD:
PRQIECT COUNTI ES: LARI VER

CONTRACTOR:
KI EW T | NFRASTRUCTURE CO. PAY PERI OD ENDI NG 05/ 26/ 2018 DATE TI ME STARTED 05/15/2018
160 | NVERNESS DR W STE 110 DATE LET 03/ 28/ 2018 DATE WORK BEGAN 05/ 15/2018
DATE AWARDED 05/01/2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 14/2018 DATE ACCEPTED
ENGLEWOOD CO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 05/15/2018
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $ 6, 164, 530. 83 PARTI Cl PATI NG $ 2,346, 854.06 $ 2,346, 854. 06
AWARD PRQIJECT AMT: $ 5,973,274.10 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 38. 07% TOTAL EARNI NGS 2,346, 854. 06 2,346, 854. 06
FUNDS AVAI LABLE: $ 3,817,676.77 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 2,346, 854. 06 2,346, 854. 06
TOTAL CLAI MB: $ 0.00 RETAI NAGE -65, 054. 15 - 65, 054. 15

SECURI TI ES ENCUMBERED 0.00 0.00

NET EARNI NGS 2,281, 799.91 2,281, 799.91

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 2,281, 799.91 2,281, 799.91

OTHER ADJUSTNENTS 0.00 0.00

PAYMENT DUE :;;7 o ;,72781,7725 1

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22348 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22348-BID ESTI MATE RUN 06/ 19/ 2018
PRQJECT: ER0341- 099 ESTI MATE NO 0001 15: 00: 19
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0. 800 6, 800. 00
8, 500. 00000 0. 800 6, 800. 00
0010 202-00220 Renoval of Asphalt Mat 3,573. 000 0. 000
SY 3, 060. 000 27,540. 00
9. 00000 3, 060. 000 27, 540. 00
0015 202-00222  Renoval of Detour Pavenent 910. 000 0. 000
Sy 0. 000 0. 00
14. 00000 0. 000 0. 00
0020 203-00010 Uncl assi fied Excavation (Conplete In Place) 25, 823. 000 0. 000
cY 20, 055. 000 782, 145. 00
39. 00000 20, 055. 000 782, 145. 00
0025 203-01100 Proof Rolling 20. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0030 203-01500 Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0035 203-01510 Backhoe 27.000 0. 000
HOUR 27.000 5, 400. 00
200. 00000 27.000 5, 400. 00
0040 203-01550 Dozi ng 20. 000 0. 000
HOUR 5. 000 550. 00
110. 00000 5. 000 550. 00
0045 203-01582 Truck (Dunp) 20. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0050 203-01590 Front End Loader (Rubber Tire) 20. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0055 203-01594 Conbi nati on Loader 20. 000 0. 000
HOUR 0. 000 0. 00

100. 00000 0. 000 0. 00



CONTI D: C22348 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22348-BI D ESTI MATE RUN 06/ 19/ 2018
PRQJECT: ER0341- 099 ESTI MATE NO 0001 15: 00: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01597 Pot hol i ng 10. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0. 00
0065 203-02330 Laborer 40. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0.00
0070 207-00405 Topsoi | (Special) 3, 315. 000 0. 000
cY 1, 398. 000 74, 094. 00
53. 00000 1, 398. 000 74,094. 00
0075 208- 00002 Erosion Log Type 1 (12 Inch) 1, 000. 000 0. 000
LF 440. 000 5,720.00
13. 00000 440. 000 5, 720. 00
0080 208-00023 Erosi on Log (Type 3)(12 Inch) 1, 910. 000 0. 000
LF 0. 000 0.00
7.00000 0. 000 0. 00
0085 208-00035 Aggr egat e Bag 48. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0.00
0090 208-00036 Aggregat e Bag (Speci al) 2,577.000 0. 000
LF 0. 000 0.00
15. 00000 0. 000 0. 00
0095 208-00041 Rock Check Dam 36. 000 0. 000
EACH 0. 000 0. 00
728. 00000 0. 000 0.00
0100 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0.00
11, 000. 00000 0. 000 0. 00
0105 208- 00046 Pre-fabricated Concrete Washout Structure 4. 000 0. 000
EACH 0. 000 0. 00
2, 700. 00000 0. 000 0.00
0110 208-00070 Vehi cl e Tracki ng Pad 10. 000 0. 000
EACH 0. 000 0.00

4,200. 00000 0. 000 0. 00



CONTI D: C22348 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22348-BI D ESTI MATE RUN 06/ 19/ 2018
PRQJECT: ER0341- 099 ESTI MATE NO 0001 15: 00: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00071  Maintenance Aggregate (Vehicle Tracking Pad) 463. 000 0. 000
cY 0. 000 0. 00
80. 00000 0. 000 0. 00
0120 208-00103 Renoval and Disposal of Sedinent (Labor) 100. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0125 208-00105 Renoval and Disposal of Sedinment (Equipnent) 100. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0130 208-00106 Sweepi ng (Sedi ment Renoval ) 150. 000 0. 000
HOUR 0. 000 0. 00
175. 00000 0. 000 0. 00
0135 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0140 208-00301 Tenporary Diversion 550. 000 0. 000
LF 182. 000 36, 400. 00
200. 00000 182. 000 36, 400. 00
0145 208-00303 Tenporary Diversion (Special) 250. 000 0. 000
LF 0. 000 0. 00
380. 00000 0. 000 0. 00
0150 211-03005 Dewat eri ng 1. 000 0. 000
LS 0. 500 230, 850. 00
461, 700. 00000 0.500 230, 850. 00
0155 212- 00006 Seedi ng (Native) 1.600 0. 000
ACRE 0. 900 345. 60
384. 00000 0. 900 345. 60
0160 212-00012 Seedi ng (Furni shed) 2. 400 0. 000
ACRE 1.100 69. 30
63. 00000 1.100 69. 30
0165 212-00032 Soi | Condi tioni ng 4. 000 0. 000
ACRE 2.000 10, 820. 00

5, 410. 00000 2.000 10, 820. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0170 213-00007

0175

213-00012

0180

217-00000

0185

218- 00000

0190

250- 00110

0195

304- 06011

0200

306- 01000

0205

310- 00610

0210

403- 00720

0215

403-33721

0220 403-34651

C22348
22348-BID
ER0341- 099
| TEM
DESCRI PTI ON

Ml ching (Wod Strand)

Spray-on Mil ch Bl anket

Her bi ci de Treat ment

Noxi ous Weed Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

0. 000
ACRE
10, 185. 00000

4.000

ACRE
4, 950. 00000
60. 000

sy

125. 00000
1. 000

LS

28, 655. 00000

Heal th and Safety Officer 80. 000
HOUR
150. 00000
Aggr egat e Base Course (Class 6) (Special)(lnstall 451. 000
Only)
cYy
95. 00000
Recondi tioni ng 0. 000
SY
3. 00000
Full Depth Reclamation of Hot M x Asphalt Pavenent 0. 000
(8-12")
Sy
6. 50000
Hot M x Asphalt (Patching) (Asphalt) 361.510
TON
250. 00000
Hot M x Asphalt (Grading S) (75) (PG 58-28) 3,911. 000
TON
121. 00000
Hot M x Asphalt (Gading SX) (50) (PG 64-28) 122. 000
TON

137. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
.510
.510

. 000
. 280
. 280

. 000
. 000
. 000

Page 5

ESTI MATE RUN 06/ 19/ 2018

9, 900

16, 245

90, 377

108, 812

.00

00

.00

.00

.00

00

.00

.00

50

88

.00

15: 00: 19

AMOUNT

9, 900

16, 245

90, 377

108, 812

.00

00

.00

.00

.00

00

.00

.00

50

.00



CONTI D: C22348 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22348-BI D ESTI MATE RUN 06/ 19/ 2018
PRQJECT: ER0341- 099 ESTI MATE NO 0001 15: 00: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 504- 06406 *Soi | Nail 1, 860. 000 0. 000
LF 1, 730. 000 150, 510. 00
87. 00000 1, 730. 000 150, 510. 00
0230 504-06410 *Verification Testing 2.000 0. 000
EACH 2.000 16, 822. 00
8, 411. 00000 2.000 16, 822. 00
0235 506-00213 Riprap (12 Inch)(Install Only) 1, 623. 000 0. 000
CcY 1, 609. 000 83, 668. 00
52. 00000 1, 609. 000 83, 668. 00
0240 506-00227 Riprap (24 Inch) (Install Only) 1, 976. 000 0. 000
cY 1, 976. 000 114, 608. 00
58. 00000 1,976. 000 114, 608. 00
0241 506-00025 Furn Riprap - Produced 3, 599. 000 0. 000
CcY 3,527.000 103, 235. 29
29. 27000 3,527. 000 103, 235. 29
0245 506-00512 Riprap (12 Inch)(Furnish Only) 200. 000 0. 000
TON 0. 000 0. 00
43. 00000 0. 000 0. 00
0250 506-00524 Ri prap (24 |nch)(Furnish Only) 200. 000 0. 000
TON 0. 000 0. 00
59. 00000 0. 000 0. 00
0255 601-01000 Concrete Class B 51. 200 0. 000
cY 0. 000 0. 00
1, 240. 00000 0. 000 0. 00
0260 607-11525 Fence (Plastic) 1, 500. 000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0. 00
0265 607-55041 *Mesh Anchor 3,861. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
0270 607-55103 *Cabl e Net (Special) 8, 593. 000 0. 000
SF 0. 000 0. 00

97. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0275 625-00000

0280

626- 00100

0285

627-00008

0290

627-00011

0295

630- 00000

0300

630- 00007

0305

630- 00012

0310

630- 80342

0315

630- 80360

0320

630- 80363

0325 630-80371

C22348
22348-BID
ER0341- 099
| TEM
DESCRI PTI ON

Construction Surveying

*Mobi | i zation (w thout Autopay)

Modi fied Epoxy Pavement Marking

Pavenent

Mar ki ng Pai nt

(Wat er bor ne)

Fl aggi ng

Traffic Control

I nspection

Traffic Control

Managenent

Construction Traffic Sign (Panel

Si ze B)

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Device (Wth Light) (Flashing)

Reset Concrete Barrier (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

1. 000

247, 700. 00000

1. 000
LS
414, 843. 00000

3. 000
GAL
105. 00000
50. 000
GAL
50. 00000
3, 000. 000
HOUR
27. 00000
16. 000
DAY
250. 00000
40. 000
DAY
850. 00000
18. 000
EACH
63. 00000
35. 000
EACH
27. 00000
18. 000
EACH
55. 00000
2, 000. 000
LF

15. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0.510
0.510

0. 000
0. 430
0. 430

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 19/ 2018

126, 327

178, 382

00

49

.00

.00

.00

.00

.00

.00

.00

.00

.00

15: 00: 19

AMOUNT

126, 327

178, 382

00

49

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0330 630-80373

0335 630-85013

0340 630-85014

0345 632-00000

0350 641-10000

0355 641-10070

0360 700-70010

0365 700-70012

0370 700-70019

0375 700-70023

0380 700-70035

C22348
22348-BID
ER0341- 099
| TEM
DESCRI PTI ON

Concrete Barrier (Tenporary)(Renpve)

| npact Attenuator (Tenporary)(Reset Only)

I mpact Attenuator (Tenporary)(Renmove Only)

Ni ght Work Lighting

*Shotcrete

*Shot crete Scul pting

F/ A M nor Contract Revisions

F/ A Asphalt Pavenent |ncentive

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On- The-Job Trai nee

F/A D llie Dam

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

2, 000. 000
LF
15. 00000

4. 000

1, 470. 00000

4.000

1, 470. 00000

1. 000
LS
114, 400. 00000

211. 000
sy
680. 00000
211.000
SY

340. 00000
80, 000. 000

F A
1. 00000
61, 200. 000

F A
1. 00000
3, 500. 000

F A
1. 00000
1, 200. 000

F A
1. 00000
100, 000. 000

F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 380
0. 380

0. 000
182. 000
182. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 19/ 2018

43, 472

123, 760

.00

.00

.00

00

00

.00

.00

.00

.00

.00

.00

15: 00: 19

AMOUNT

43,472

123, 760

.00

.00

.00

00

00

.00

.00

.00

.00

.00

.00



CONTI D: C22348 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22348-BI D ESTI MATE RUN 06/ 19/ 2018
PRQJECT: ER0341- 099 ESTI MATE NO 0001 15: 00: 19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 700- 70589 F/ A Environmental Health & Safety Managenent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 700-71000 CMGC Overrun Pool 202, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 6, 164,530.83$ 2,346, 854.06 $ 2, 346, 854. 06

PROJECT TOTAL CURRENT AMI $ 6, 164,530.83$ 2, 346, 854.06 $ 2, 346, 854. 06



